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CONTRACT #2015-000441, HONEYWELL AEROSPACE OF P.R.CONTRACT #2015-000441, HONEYWELL AEROSPACE OF P.R. 0% 236 06-Nov-14 A 10-Oct-15

CONTRACT REQUIREMENTSCONTRACT REQUIREMENTS 0% 236 06-Nov-14 A 10-Oct-15

CONSTRUCTIONCONSTRUCTION 0% 201 07-Nov-14 A 21-Aug-15

SITEWORKSSITEWORKS 0% 175 07-Nov-14 A 21-Aug-15

SI-1000 Start Site Works 0% 0 07-Nov-14 A

SI-1750 Finish Site Works 0% 0 21-Aug-15

EARTHWORK INSIDE PROPERTY LMITSEARTHWORK INSIDE PROPERTY LMITS 0% 114 07-Nov-14 A 08-May-15 A

SI-1010 Topografic Survey Verification 0% 4 07-Nov-14 A 12-Nov-14 A

SI-1020 Clearing and Grubbing Off Site 0% 10 13-Nov-14 A 01-Dec-14 A

MAIN BUILDING AND MAIN ENTRANCEMAIN BUILDING AND MAIN ENTRANCE 0% 38 13-Nov-14 A 31-Mar-15 A

SI-1030 Top Soil Removal Building Pad 0% 12 13-Nov-14 A 21-Nov-14 A

SI-1060 Sound Testing for Cavities on Soil Bldg 0% 14 20-Nov-14 A 15-Dec-14 A

SI-1050 Cut to Waste Bldg Over Excavations & Project Main Entrance 0% 15 02-Dec-14 A 18-Dec-14 A

SI-1070 Borrow Fill & Compaction Bldg  Area and Main Entrance 0% 18 22-Dec-14 A 31-Mar-15 A

PARKING LOTPARKING LOT 0% 77 05-Dec-14 A 24-Mar-15 A

SI-1040 Top Soil Removal Parking Lot 0% 15 05-Dec-14 A 26-Dec-14 A

SI-1080 Sound Test Parking Lot 0% 10 16-Dec-14 A 31-Dec-14 A

SI-1090 Borrow Fill Parking Lot 0% 5 09-Mar-15 A 24-Mar-15 A

FUTURE AREAFUTURE AREA 0% 20 09-Mar-15 A 08-May-15 A

SI-1130 Borrow Fill Future Area 0% 20 09-Mar-15 A 08-May-15 A

STORM SEWER SYSTEMSTORM SEWER SYSTEM 0% 122 11-Dec-14 A 10-Jun-15

SI-1170 Storm Sewer at North 60" & 48" RCP 0% 15 11-Dec-14 A 27-Mar-15 A

SI-1180 Open Channel up to 60" Headwall 0% 5 07-Jan-15 A 07-Apr-15 A

SI-1100 Open Channel Works Discharge Point to 72" RCP Pipes 0% 10 19-Jan-15 A 08-Apr-15 A

SI-1120 Storm Sewer Parking Lot 0% 5 15-Mar-15 A 13-May-15

SI-1220 West Area Channel 0% 5 17-Mar-15 A 10-Jun-15

SI-1110 Storm Sewer South Portion (36" Up to MH #1) 0% 20 13-Apr-15 A 08-May-15 A

SI-1140 Open Channel Works South Ditch 0% 10 13-Apr-15 A 15-May-15

SI-1230 Open Channel Finishes (HDPE, Top Soil & ECB) 0% 20 21-Apr-15 A 02-Jun-15

SANITARY SEWERAGE SYSTEMSANITARY SEWERAGE SYSTEM 0% 20 23-Feb-15 A 26-May-15

SI-1150 Sanitary Sewer Works 0% 20 23-Feb-15 A 26-May-15

EXTERIOR IMPROVEMENTSEXTERIOR IMPROVEMENTS 0% 69 27-Mar-15 A 21-Aug-15

MAIN ENTRANCEMAIN ENTRANCE 0% 20 27-Mar-15 A 10-Jun-15

SI-1200 Main Street Curbs, Sidewalks & Grading 0% 20 27-Mar-15 A 10-Jun-15

PARKING LOTPARKING LOT 0% 20 21-Apr-15 A 04-Jun-15

SI-1160 Parking Lot Curbs, Sidewalks & Grading Works 0% 20 21-Apr-15 A 04-Jun-15

FENCING WORKSFENCING WORKS 0% 30 03-Jul-15 21-Aug-15

SI-1690 Chain Link Fence Installation 0% 20 03-Jul-15 04-Aug-15

SI-1700 Decorative Metal Fences & Gates 0% 20 21-Jul-15 21-Aug-15

ASPHALT PAVEMENTASPHALT PAVEMENT 0% 26 23-Jun-15 05-Aug-15

SI-1670 Asphalt Pavement and Base course 0% 20 23-Jun-15 28-Jul-15

SI-1680 Traffic Pavement Paint and Signage 0% 6 28-Jul-15 05-Aug-15

FUTURE AREAFUTURE AREA 0% 20 07-Apr-15 A 02-Jul-15

SI-1210 Futrure Area & Access Road Curbs, Sidewalks and Grading 0% 20 07-Apr-15 A 02-Jul-15

REFORESTATION & LANDSCAPINGREFORESTATION & LANDSCAPING 0% 30 03-Jul-15 21-Aug-15

SI-1710 Top Soil Spread 0% 15 03-Jul-15 28-Jul-15
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2015

10-Oct-15, CONTRACT #2015-000441, HONEYWELL AEROSPACE OF P.R.

10-Oct-15, CONTRACT REQUIREMENTS

21-Aug-15, CONSTRUCTION

21-Aug-15, SITEWORKS

Start Site Works, 07-Nov-14 A

Finish Site Works, 

08-May-15 A, EARTHWORK INSIDE PROPERTY LMITS

Topografic Survey Verification

Clearing and Grubbing Off Site

31-Mar-15 A, MAIN BUILDING AND MAIN ENTRANCE

Top Soil Removal Building Pad

Sound Testing for Cavities on Soil Bldg

Cut to Waste Bldg Over Excavations & Project Main Entrance

Borrow Fill & Compaction Bldg  Area and Main Entrance

24-Mar-15 A, PARKING LOT

Top Soil Removal Parking Lot

Sound Test Parking Lot

Borrow Fill Parking Lot

08-May-15 A, FUTURE AREA

Borrow Fill Future Area

10-Jun-15, STORM SEWER SYSTEM

Storm Sewer at North 60" & 48" RCP

Open Channel up to 60" Headwall

Open Channel Works Discharge Point to 72" RCP Pipes

Storm Sewer Parking Lot

West Area Channel

Storm Sewer South Portion (36" Up to MH #1)

Open Channel Works South Ditch

Open Channel Finishes (HDPE, Top Soil & ECB)

26-May-15, SANITARY SEWERAGE SYSTEM

Sanitary Sewer Works

21-Aug-15, EXTERIOR IMPROVEMENTS

10-Jun-15, MAIN ENTRANCE

Main Street Curbs, Sidewalks & Grading

04-Jun-15, PARKING LOT

Parking Lot Curbs, Sidewalks & Grading Works

21-Aug-15, FENCING WORKS

Chain Link Fence Installation

Decorative Metal Fences & Gates

05-Aug-15, ASPHALT PAVEMENT

Asphalt Pavement and Base course

Traffic Pavement Paint and Signage

02-Jul-15, FUTURE AREA

Futrure Area & Access Road Curbs, Sidewalks and Grading

21-Aug-15, REFORESTATION & LANDSCAPING

Top Soil Spread

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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