


OctanePM Construction Project Management software


Complete Project Mangement Solution

	Team	Correspondence	Contracts	Logs		Cost	Schedule
Today		Meeting Minutes	Purchase Orders	Daily Reports	Job Photos	Estimate	Project Schedule
Active Team		Transmittals	POCO	Drawings	Observations	Change Event	
Team Master				Drawings (Grid)		COR	
			Subcontracts	Specifications	Punchlist	OCO	
			SCCO	Material Procurement	Documents	Cost Report	
				RFIs	QA/QC	Cost Summary	
				Submittal Schedule			
				Submittals	Action Items	Pricing	


Today screen highlights Project tasks outstanding



OctanePM Drawing Tools



Compare Drawing Revision changes



Project Management Tools (Submittals, RFIs, Job Photos)

[illegible]

Financial Tools

🏠 ☰ Cost Report		17.107 ECA Hueytown															
All	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	All
			Estimate									Cost				Projected	
Cost Code	Description	Material	Subcontract/Other	Equipment	Labor	Variance (savings)/loss	Committed	M-S-E-O CTD	M-S-E-O ⓘ Remain Budget	Labor CTD	Labor Cost ⓘ To Complete	M-S-E-O ⓘ	Labor ⓘ				
01.010	PM Time	0	2,600	0	0	0	100.00	109.08	2,490.92	0.00	0.00	2,600.00	0.00				
01.025	PM Travel	0	0	420	0	0	11,175.00	0.00	420.00	0.00	0.00	420.00	0.00				
01.044	Supervision	0	0	1,875	46,500	0	0.00	1,212.52	662.48	19,861.66	26,638.34	1,875.00	46,500.00				
01.105	Water/Ice/Cups	413	0	0	0	0	0.00	36.73	375.77	0.00	0.00	412.50	0.00				
01.110	Chemical Toilet	0	525	0	0	0	0.00	191.69	333.31	0.00	0.00	525.00	0.00				
01.120	First Aid/Safety	248	0	0	0	0	0.00	0.00	247.50	0.00	0.00	247.50	0.00				
01.125	Safety Equipment	55	0	0	0	0	0.00	0.00	55.00	0.00	0.00	55.00	0.00				
01.170		0	0	0	0	604	100.00	603.66	0.34	0.00	0.00	604.00	0.00				
01.180	Job Office Supplies	83	0	0	0	0	0.00	0.00	82.50	0.00	0.00	82.50	0.00				
01.190	Site Signage	275	0	0	233	0	0.00	0.00	275.00	0.00	232.50	275.00	232.50				
01.400	Miscellaneous General Conditions	550	0	0	0	0	0.00	0.00	550.00	0.00	0.00	550.00	0.00				
01.415	Temporary Partitions	352	0	0	496	0	0.00	0.00	352.00	0.00	496.00	352.00	496.00				
01.440	Dumpsters	0	0	5,100	0	0	0.00	865.97	4,234.03	0.00	0.00	5,100.00	0.00				
		3,405	15,450	8,165	51,325	604	244,015	12,581	15,042	20,926	30,399	27,623	51,325				

Complete Quality Control Solution

<

Inspections

Concrete Pour Cards
LVL 9B

Cold Formed Metal Framing
LVL 9B

Metal Truss & Decking
LVL 9B

Concrete Pour Cards
LVL 10 to Roof East Stair

Edit

Concrete Pour Cards

LVL 9B

Download Categories

Print Inspection

View Responsible

Status

Travis Rabren

Time

Referenced Drawings

Specification

Status

Select

Categories:

Location

Formwork

Reinforcement

Embeds, Anchor Bolts, and Dowels

Waterproofing and Vapor Barrier

Concrete Placement & Finish

Slab Finish Required

Curing Method Required

Safety Inspections

Safety Categories

2100 Demo

<

Inspection Date: 12/15/2022 -

Categories Menu

Confined Spaces

Cranes

Rigging

General / Admin

Emergency

Energized Electrical

Excavation

Extension Cords

Fall Protection

Housekeeping /

Ladders

Personal Protective

Scaffolds / Mobile

Silica Management

Temporary Power

Edit

Confined Spaces

Location

Questions:

⋮	Confined spaces identified?	<input type="checkbox"/> Safe	<input checked="" type="checkbox"/> Action Required
⋮	Spaces Classified permit or non-permit	<input type="checkbox"/> Safe	<input checked="" type="checkbox"/> Action Required
⋮	Entrants/Attendants/Entry Supervisors trained	<input type="checkbox"/> Safe	<input checked="" type="checkbox"/> Action Required
⋮	Atmospheric monitor available	<input type="checkbox"/> Safe	<input checked="" type="checkbox"/> Action Required
⋮	Confined space ventilation/blower available	<input checked="" type="checkbox"/> Safe	<input type="checkbox"/> Action Required
⋮	Rescue plan and retrieval Equipment	<input checked="" type="checkbox"/> Safe	<input type="checkbox"/> Action Required
⋮	Steps taken to prevent unauthorized entry?	<input type="checkbox"/> Safe	<input type="checkbox"/> Action Required
⋮	Hazards of space evaluated prior to entry?	<input type="checkbox"/> Safe	<input type="checkbox"/> Action Required
⋮	Communications equipment available as	<input type="checkbox"/> Safe	<input type="checkbox"/> Action Required
⋮	Adequate lighting available as needed?	<input type="checkbox"/> Safe	<input type="checkbox"/> Action Required
⋮	Attendant available outside permit space?	<input type="checkbox"/> Safe	<input type="checkbox"/> Action Required
⋮	Procedures in place for summoning rescue	<input type="checkbox"/> Safe	<input type="checkbox"/> Action Required
⋮	Entry permit available for review?	<input type="checkbox"/> Safe	<input type="checkbox"/> Action Required

Select

