Organizational information requirements

Asset information requirements

Prgject’s information requirements

Project’s information delivery milestones

Tender response requirements
Tender evaluation criteria
Lessons learned

For Information

Created by Appointing Party

Prgject’s information standard

Project’s information production methods and procedures

Reference information

For Appointment

Shared resources

Project’s information protocol

Exchange information requirements

(Pre-appointment) BIM execution plan

High level responsibility matrix

Proposed information delivery strategy

Proposed federation strategy

Proposed schedule of software, hardware and IT

For Information infrastructure

Documents/Resou rces

Summary of the delivery team's capability and capacity

Proposed mobilization plan

Risk register

Created by Lead Appointed Party

Detailed responsibility matrix

Delivery team's BIM execution plan

Information delivery strategy

Schedule of software

For Appointment hardware and IT infrastructure

Lead appointed party’s exchange information requirements

Master information delivery plan

Assessment of task team capability and capacity

. For Appointment
Created by Appointed Party il < Task information delivery plan




