
Lahtt Sauce Website Design Brief

Project Time
6 weeks (58 hours)

Objective
Refresh Lahtt Sauce’s web design in a way that reflects the brand’s personality in a modern and
intentional way. This would involve restructuring the sitemap that makes purchasing sauce
intuitive and straightforward.

Branding Words
Family-Oriented, Asian-American, Modern, Fresh, Sustainable

Project Scope
● Restructuring Lahtt Sauce’s sitemap, merging Our Story & Mission Values
● Creating new graphics for the Our Story & Mission Values section
● Creating new listing images for the products
● Making sure Lahtt Sauce’s site is responsive across all devices and platforms
● Updating Lahtt Sauce’s locations
● Designing a solution for handling different queries on the Contact page
● Improving UX writing and brand voice
● Improving the user flow from the landing page to the “add to cart” function, making option

selection more intuitive

Deliverables
● Sitemap
● User Research
● Lo-fidelity wireframes
● UI Style Guide with new color palettes
● Hi-fidelity mockups
● Graphic design elements (reusing previous marketing assets to create new images for

the website)

Competitive Analysis & Inspiration
Direct Competitors ● Fly by Jing

● Milu
● Boon
● Chile Crunch
● Junzi Kitchen
● Mr. Bing
● Bowl Cut

● Oomame

Secondary Competitors
● Brooklyn Delhi
● Bachan’s

https://flybyjing.com/about-us/
https://pantry.eatmilu.com/
https://www.boonsauce.com/home
https://chilecrunch.com/
https://www.junzi.kitchen/
https://mr-bing.com/
https://thebowlcut.com/
https://oomame.net/
https://brooklyndelhi.com/
https://bachans.com/pages/our-story






Project Timeline

Task Name Projected Time Projected Due Date

Design Project Brief 2 hours Feb 17, 2023

Competitive Research 3 hours Feb 24, 2023

User Research 5 hours Feb 24, 2023

Sitemap + Feedback 3 hours March 3, 2023

UI Style Guide + Feedback 5 hours March 3, 2023

Mid-Fidelity Wireframes + Feedback 10 hours March 10, 2023

Hi-Fidelity Mockups + Feedback 10 hours March 17, 2023

Reiterations (if necessary) 5 hours March 24, 2023

Implementation on Shopify 15 hours April 7th, 2023

● I will send updates to the Slack Channel to get feedback on the sitemap, style guide,
mid-fi wireframes, and hi-fidelity wireframes

● Projected time & dates are just estimates, I just want to estimate longer rather than
shorter :)

● Projected end date: April 7th, 2023


